



**Little Bird Island North - Permitting & Final Design  
Contract # 083  
November 2025 Monthly Progress Report  
Status (8) as of November 30, 2025**

**Work Completed This Period: November 1 – November 30, 2025**

Coordination:

-

Engineering Design:

- Provided ongoing project support.
- Reviewed design development documents.
- Tracked project progress and forecasting.

Permitting:

- Reviewed Gray & Pape invoices for scope and accuracy.
- Received concurrence from the Texas Historical Society that the Gray & Pape assessment Phase 1 marine cultural resources survey identified no impact to underwater archaeological sites or historic resources and that no additional work is required at this time. The project may proceed as planned.

Reporting:

- Prepared monthly financial reports.

Bobby W. Garner  
Treasurer, SABP Board of Directors

December 22, 2025

**San Antonio Bay Partnership, Inc.  
PO Box 277  
Port O'Connor, Texas 77982**

PR 8 - (2)