



Protecting our bays and estuaries

PHYSICAL: 1305 N Shoreline Blvd, Suite 205, Corpus Christi, TX 78401
MAILING: P.O. Box 23025, Corpus Christi, TX 78403-3025

PHONE: 361-336-0304
EMAIL: info@cbbep.org

Date: October 27, 2025

To: Matagorda Bay Mitigation Trust

From: Rosario Martinez

RE: Statement of Work; Matagorda Island Gulf Shoreline Erosion and Pass Cavallo Exchange Restoration (Contract #42)

Activities During Payment Request Period:

During this payment period, HDR continued to work on the contracted tasks. HDR submitted the Matagorda Island built environmental survey. The wetland and habitat assessment memo was completed as well. The biological assessment and essential fish habitat assessment is nearing completion. HDR continues to review and evaluate possible beach alternatives along with refining the sediment budget. HDR is also putting the USACE permitting application together with the preliminary design. CBBEP continues to review all deliverables.

Deliverables and Supporting Documentation included with this Payment Request:

- HDR Invoice 1200748555 dated August 18, 2025, for the period of June 29, 2025 to July 26, 2025, with an Invoice total of \$38,819.88.
- HDR Invoice 1200731866 dated September 17, 2025, for the period of July 27, 2025 to August 23, 2025 with an Invoice total of \$14,910.66.