



Protecting our bays and estuaries

PHYSICAL: 1305 N Shoreline Blvd, Suite 205, Corpus Christi, TX 78401
MAILING: P.O. Box 23025, Corpus Christi, TX 78403-3025

PHONE: 361-336-0304
EMAIL: info@cbbep.org

Date: July 29, 2025

To: Matagorda Bay Mitigation Trust

From: Rosario Martinez

RE: Statement of Work; Cedar Bayou Maintenance Dredging Permit Amendment to Create DMPA on Matagorda Island (Contract #99)

Activities During Payment Request Period:

CBBEP selected Anchor QEA as the Project Engineer. A work order was executed on April 9, 2025. Tasks on this work order included Review Existing Site Information, Wetland and Habitat Delineation, Threatened and Endangered Species Review, Archaeological Review and Survey, USACE Permit Amendment Request, Response to Comments, and Issuance of Permit Amendment.

The primary goal of the project is to secure an amendment to Aransas County's 10-year maintenance dredging permit to include an additional upland Dredge Material Placement Area on Matagorda Island for future habitat restoration projects. The kickoff meeting took place on May 29, 2025. Task 1 (Review Existing Site Information) has been completed. The field work for the Wetland and Habitat Delineation (Task 2) and Threatened and Endangered Species Review (Task 3) has been conducted. Anchor began coordination with the archaeological subcontractor to begin the desktop survey (Task 4).

Deliverables and Supporting Documentation included with this Payment Request:

- Work Order ES/Anchor QEA-2553 (1-7) executed on April 9, 2025.
- Anchor QEA Invoice 32871 dated May 20, 2025, for the period of April 9-30, 2025 with an Invoice total of \$1,027.14
- Anchor QEA Invoice 33315 dated June 10, 2025, for the period of May 1 - 31, 2025 with an Invoice total of \$6,329.06
- Anchor QEA Invoice 33931 dated July 9, 2025, for the period of June 1-30, 2025 with an Invoice total of \$25,495.04